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Program Information

|Designation And Nomenclature (Popular Name) |
Family of Medium Tactical Vehicles (FMTV)

|DOD Component |
Army

Responsible Office

|Responsible Office

LTC Shane Fullmer Phone 586-282-8665
PEO, Combat Spt & Combat Service Spt Fax 586-282-8835
PM, Medium Tactical Vehicles DSN Phone 786-8665
ATTN: SFAE-CSS-TV-M DSN Eax 786-8835
Warren, MI 48397-5000

shane.n.fullmer@us.army.mil Date Assigned August 7, 2009
References

|SAR Baseline (Production Estimate) |
Army Acquisition Executive (AAE) Approved Acquisition Program Baseline dated September 11, 1995

|Approved APB |
AAE Approved Acquisition Program Baseline (APB) dated May 25, 2003

Mission and Description

The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks based on a common chassis, that
vary by payload and mission. The Light Medium Tactical Vehicle (LMTV) has a 2-1/2 ton capacity consisting of
cargo and van models. The Medium Tactical Vehicle (MTV) has a 5-ton capacity and consists of cargo, tractor, van,
wrecker, load handling system and dump truck models. Sub-variants provide Air Drop capability for contingency and
rapid deployment operations. Commonality between variants significantly reduces operational and support

costs. The FMTV is intended to replace obsolete and maintenance-intensive trucks currently in the fleet. The FMTV
performs over 55% of the Army's local and line haul, unit mobility, unit resupply, and other missions in combat,
combat support, and combat service support units. The system is designed to be rapidly deployable worldwide and
operate on primary and secondary roads, trails, and cross-country terrain, in all climatic conditions. The FMTV
A1P2 is the configuration currently in production. These new vehicles will be manufactured to adhere to the US Army
Long Term Armor Strategy (LTAS) configuration, which is designed to accept an adaptable armor system, allowing
protection to be increased or decreased based on specific threat levels encountered in theater.
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Executive Summary

The Long Term Armor Strategy (LTAS) cab configuration, with B-Kit, was introduced in a production contract with
British Aerospace Engineering (BAE) Tactical Vehicle Systems in March 2008, creating the A1P2 model of the
FMTV. The first ALP2 vehicles were fielded to Ft. Polk in May 2009, with the first theater shipment in the fourth
quarter of FY 2009.

A sole source award was made to BAE Tactical Vehicle Systems for FMTV A1P2s in May 2008, followed by the
exercise of an option. Of the 20,000 total vehicles (trucks plus trailers) that could be procured under the Bridge
contract, all deliveries will be completed by December 2011.

A five-year competitive requirements-type contract was awarded to Oshkosh Trucks in August 2009. The incumbent
FMTV producer, BAE Systems, and Navistar filed protests with the Government Accountability Office (GAO). On
December 14, 2009, the GAO issued its decision sustaining portions of Navistar Defense, Limited Liability
Company (LLC) and BAE Systems protests. The stop-work order was lifted in February 2010. Testing of Oshkosh
vehicles began in June 2010 and continued through March 2011, not including the M1089 Wrecker. Testing includes
live fire to qualify new B-Kits, performance and endurance testing. Impact of Oshkosh Truck pricing on Average
Procurement Unit Cost (APUC) and Program Acquisition Unit Cost (PAUC) has been evaluated. The unit cost
deltas over the approved baseline have decreased significantly, decreasing the risk of future Acquistion Program
Baseline/Nunn-McCurdy breaches.

As of December 31, 2010, 47,169 trucks (of which 5,930 are FMTV A1P2) and 11,608 trailers are in field units.
Upcoming fieldings are at various Army National Guard, United States Army Training and Doctrine Command
(TRADOC), Reserve units, Ft. Carson, Ft. Hood, Ft. Lewis, and Ft. Stewart.

The official Army Acquisition Objective (AAQO) is 83,185 trucks.

The first FMTV configuration produced (FMTV AO0s) will begin reaching their Economic Useful Life (EUL) age of 20
years in FY 2015. Itis impossible to mount effective armor on this original configuration. The Tactical Wheeled
Vehicle Strategy states that at the end of a truck's EUL, the truck should be divested or recapitalized to provide the
most effective equipment to Soldiers at the lowest possible production and sustainment costs. Our current estimates
show that because of the lower unit costs obtained through the competitive re-buy contract awarded in August 2009,
procurement of new FMTV A1P2s is more cost effective than RECAP of an FMTV A0 to an FMTV A1P2. Due to
significant cost savings, customer buys, and funding projected through the Future Years Defense Plan (FYDP),
divestiture of FMTV AOs should begin in FY 2015 requiring additional procurement of FMTV A1P2 trucks through
the budget years above the official AAO. [In order to take advantage of our competitively awarded prices, customer
funded buys that count against our AAO (i.e., National Guard and Reserve Equipment Appropriations (NGREA))
have increased dramatically.] Estimated quantities are based on funds appropriated but not yet received. Battle loss
and washout rates are not addressed.

There are no significant software-related issues with this program at this time.
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Threshold Breaches

| APB Breaches

Schedule

Performance

Cost RDT&E
Procurement
MILCON
Acq O&M

Unit Cost PAUC
APUC

i N B I N

Nunn-McCurdy Breaches

Current UCR Baseline
PAUC
APUC
Original UCR Baseline
PAUC
APUC

None
None

None
None

December 31, 2010 SAR

Explanation of Breach

The Research, Development, Test, & Engineering (RDT&E) cost breach was
previously reported in December 2006, December 2007, and December
2009 SARs. Significant congressional adds have caused the FMTV
program to deviate from its approved Acquisition Program Baseline (APB)
total RDT&E cost. The FMTV program has congressional support in the
continued modernization of the Army's medium truck fleet through
advancements in technical insertions. The Product Manager's (PM) current
estimate of total RDT&E cost is now $174.4 million (BY96%$), which exceeds
the approved APB RDT&E threshold of $154.2 million (BY96$) and is 30%
over the approved APB RDT&E objective of $134.1 million (BY96$). The
RDT&E dollars are not the primary funding for the FMTV program as they
constitute only 1% of total program funding. This deviation is not the result of
a management failure and is indeed an indication of program success that
Congress continues to add money to the program. This deviation does not
affect the program's daily operations.
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Schedule
B AFE Objective and Threshold ® Current Estimate % Current Estimate (Breach)
87 BB B0 90 91 92 93 94 95 96 'S7 'S8 ‘93 00 01 02 03 04 05
FMTV
Milestane 1l (ASARC) . |
DAB Frogram Review =
Frototype Contract Awards vmill
First Prototype Delivery i |
First Production Delivery »
ASARC B Wl
Crganic Support Capability i
First Unit Equipped (FUE)R... v
JSOR Amendment *
Rebuy Contract Award *
2nd Source Fhase | Awards
Follow-on Contracts e =
A1 Competitive Rebuy Prod... [ ]
A1 Competitive Rebuy FUE [ 2% |
Milestones SAR Baseline Current APB Current
Prod Est Production Estimate
Objective/Threshold
Milestone I/ll (ASARC) MAY 1987 MAY 1987 NOV 1987 MAY 1987
DAB Program Review MAY 1988 MAY 1988 NOV 1988 MAY 1988
Prototype Contract Awards OCT 1988 OCT 1988 APR 1989 OCT 1988
First Prototype Delivery JAN 1990 JAN 1990 JUL 1990 JAN 1990
First Production Delivery MAY 1993 N/A N/A MAY 1993
ASARC IIIB AUG 1995 AUG 1995 FEB 1996 AUG 1995
Organic Support Capability DEC 1995 DEC 1995 JUN 1996 DEC 1995
First Unit Equipped (FUE)/Initial DEC 1995 DEC 1995 JUN 1996 |JAN 1996
Operational Capability (I0C)-FMTV
JSOR Amendment N/A MAY 1997 MAY 1997 MAY 1997
Rebuy Contract Award N/A OCT 1998 OCT 1998 OCT 1998
2nd Source Phase | Awards N/A OCT 1998 OCT 1998 OCT 1998
Follow-on Contracts N/A NOV 2002 MAY 2003 APR 2001
Al Competitive Rebuy Production N/A MAR 2003 OCT 2003 APR 2003
Contract Award
Al Competitive Rebuy FUE N/A FEB 2005 |SEP 2005 MAY 2005

|Acronyms And Abbreviations
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ASARC - Army Systems Acquisition Review Council
DAB - Defense Acquisition Board
JSOR - Joint Service Operational Requirement

|Change Explanations
None
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Performance
Characteristics SAR Baseline Current APB Demonstrated| Current
Prod Est Production Performance | Estimate
Objective/Threshold
Highway Speed on 2% 55 55 55 54.8 55
Grade at GVW (mph)
Highway Speed on 3% 45 45 45 48.7 45
Grade at GVW (mph)
Highway Speed on 2% 40 40 40 455 40
Grade at GCW (mph)
Highway Speed on 3% 30 30 30 35.8 30
Grade at GCW (mph)
LMTV Payload (tons) 2.5 3.5 2.5 2.5 2.5
MTV Payload (tons) 5 8 5 5 5
LHS Payload (tons) N/A 8.5 7.5 8.8 8.5
Dump truck Payload N/A 10 8 10 10
(tons)
LMTV Towed Load (Ibs) 7500 12000 12000 12000 12000
MTV Towed Load (Ibs) 21000 21000 21000 21000 21000
Longitudinal Grade 60 60 60 60 60
Operation (%)
Slide Slope Operation 30 30 30 30 30
(%)
Fording Without Kit 30 48 30 30 30 (Ch-1)
(inches)
Fording With Kit (inches) 60 N/A N/A N/A N/A
Operating Range on 300 300 300 300 300
Integral Fuel at GCW
(miles)
Reliability:
MMBHMF (miles)
Truck, Cargo 3000 10000 10000 12000 10000
(LMTV)
Truck, Cargo 2700 10000 10000 12000 10000
(MTV)
Tractor 3300 3800 3800 4800 3800
Wrecker 2300 2800 2800 4800 2800
Trailer (LMTV) 2800 12000 12000 5000 12000
Trailer (MTV) 2600 12000 12000 5000 12000
MMBOMF (miles)
Truck, Cargo 2228 2200 2200 >8279 2200
(LMTV)
Truck, Cargo 2035 2000 2000 6386 2000
(MTV)
Tractor 2480 2500 2500 3606 2500
Wrecker 1875 1900 1900 4720 1900
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Trailer (LMTV)
Trailer (MTV)
MMHPOM

Truck, Cargo
(LMTV)

Truck, Cargo
(MTV)
Tractor
Wrecker
Trailer (LMTV)
Trailer (MTV)
Transportability:

Surface
Transportation
(H,S&R)

Air Transportation

(LMTV)

Air Transportation

(MTV)

Mobility: (vehicle cone

index)
Truck Cargo

Truck & Trailer
Combination

2056
1913

.01
.011

.012
.015
.003
.003

H, S&R

C-141

N/A

25
35

2100
1900

.002
.003

.0028
.0032
.0007
.0005

H,S&R

N/A

C-141, C-
130, C-5,
C-17

25
35

2100
1900

.004
.006

.0055
.0064
.0014
.001

H,S&R

N/A

C-141, C-
130, C-5,
C-17

25
35

5000
5000

.0037
.0048

.0062
.0069
.0003
.0006

H,S&R

C-130

C-130,C-
5,C-17

25
30

December 31, 2010 SAR

2100
1900

.002
.003

.0028
.0032
.0007
.0005

H,S&R

C-130

C-130,C-
5,C-17

25
35

Requirements Source: Operational Requirements Document (ORD) approved March 25, 2003.

|Acronyms And Abbreviations

GCW - Gross Combined Weight
GVW - Gross Vehicle Weight
H,S&R - Highway, Ship and Rail

Ibs - pounds

LHS - Load Handling System

LMTV - Light Medium Tactical Vehicle

MMBHMF - Mean Miles Between Hardware Mission Failure
MMBOMF - Mean Miles Between Operational Mission Failure
MMHPOM - Maintenance Man hours/Operating Mile (Unit Level)

mph - miles per hour

MTYV - Medium Tactical Vehicle

|Change Explanations

(Ch-1) Change in current estimate based on current test results.

[Memo

Demonstrated performance values reflect older FMTV Al Production Verification Test (PVT) results. The FMTV
Capability Production Document (CPD) is currently in development. When the newest configuration, the FMTV
A1P2, has completed Reliability, Availability, and Maintainability (RAM) testing, the demonstrated values will

be reassessed for possible use in the CPD as "objective” values. The RAM threshold values in the ORD will remain
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as the threshold values in the CPD.
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Track To Budget

IRDT&E
APPN 2040 BA 05 PE 0604604A (Army)
Project HO7 Family of Medium Tactical (Shared)
Vehicles
Procurement
APPN 2035 BA 01 PE 0604604A (Army)
ICN D15500 Family Of Medium Tactical
Vehicles
ICN DS1010 Initial Spares (Sunk)
ICN DV0310 Fielding Support (Sunk)
ICN DV0320 Project Management Support (Sunk)
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Cost and Funding

Cost Summary

Total Acquisition Cost and Quantity

December 31, 2010 SAR

BY1996 $M BY1996 TY $M
$M
Current
L SAR G APB Current SAR APB Current
Appropriation Baseline . Prpductlon Estimate Baseline Production |Estimate
Prod Est |Objective/Threshold Prod Est S
Objective
RDT&E 121.8 134.1 154.2 174.4" 115.6 129.6 179.6
Procurement 11472.4 14890.6 171242 15262.2 18805.7 19526.5 18551.8
Flyaway 10677.1 -- - 14670.4 17504.7 - 17843.1
Recurring 10677.1 -- - 13813.1 17504.7 -- 16814.7
Non Recurring 0.0 -- - 857.3 0.0 - 1028.4
Support 795.3 - - 591.8 1301.0 - 708.7
Other Support 777.3 - -- 583.8 1270.7 - 698.3
Initial Spares 18.0 -- -- 8.0 30.3 -- 10.4
MILCON 0.0 0.0 - 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 11594.2 15024.7 N/A  15436.6 18921.3 19656.1 18731.4
1 APB Breach
. SAR Baseline Current APB .
Quantity Prod Est Production Current Estimate
RDT&E 0 0
Procurement 85488 83185 87839
Total 85488 83185 87839

The FMTV program consists of trucks and trailers. The quantity reflects trucks only, which are the official unit
of measure for the program.

UNCLASSIFIED
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Cost and Funding

Funding Summary

Appropriation and Quantity Summary
FY2012 President's Budget / December 2010 SAR (TY$ M)

December 31, 2010 SAR

Appropriation Prior | FY2011 | FY2012 | FY2013 | FY2014 | FY2015 | FY2016 Co;glete Total

RDT&E 155.4 3.7 4.0 4.0 3.9 3.9 4.7 0.0 179.6
Procurement 14032.7 1847.7 4440 4135 527.6 520.8 699.9 65.6 18551.8
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 14188.1 1851.4  448.0 4175 531.5 524.7 704.6 65.6 18731.4
PB 2011 Total 13797.4 1437.2 413.1 401.6 490.9 385.9 798.8 2901.7 20626.6
Delta 390.7 414.2 34.9 15.9 40.6 138.8 -94.2 -2836.1 -1895.2
Quantity Undistributed| Prior |[FY2011|FY2012|FY2013|FY2014|FY2015|FY2016 Cor;lw-glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 70273 8386 1503 1509 1781 1811 2576 087839
PB 2012 Total 0 70273 8386 1503 1509 1781 1811 2576 087839
PB 2011 Total 0 64789 4651 1118 812 1229 916 2103 756783185
Delta 0 5484 3735 385 697 552 895 473 -7567 4654

UNCLASSIFIED
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FMTV

Cost and Funding

Annual Funding By Appropriation

Annual Funding TY$
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

December 31, 2010 SAR

End Item AT IS Non
. : Item . Total Total Total
Fiscal ! Recurring : Recurring
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1988 - -- - -- -- - 9.8
1989 - -- - -- - -- 27.0
1990 - -- - -- - -- 19.5
1991 -- - - - - - 9.8
1992 - -- - -- -- - 10.9
1993 - -- - -- - -- 0.7
1994 - -- - -- -- -- 7.2
1995 -- - - - - - 4.3
1996 - -- - -- -- - 15
1997 - -- - -- - -- --
1998 - -- - -- - -- --
1999 -- - - - - - -
2000 - -- - -- -- - 1.9
2001 - -- - -- - -- 2.0
2002 - -- - -- -- -- 1.9
2003 -- - - - - - 3.6
2004 - -- - -- -- - 4.4
2005 - -- - -- - -- 12.5
2006 - -- - -- - -- 13.6
2007 - -- - -- - -- 12.5
2008 - -- - -- -- - 4.6
2009 - -- - -- - -- 2.2
2010 - -- - -- - -- 55
2011 - -- - -- - -- 3.7
2012 - -- - -- -- - 4.0
2013 - -- - -- - -- 4.0
2014 - -- - -- -- -- 3.9
2015 -- - - - - - 3.9
2016 -- -- -- -- -- -- 4.7
Subtotal - -- - -- - -- 179.6

UNCLASSIFIED
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Annual Funding BY$
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

December 31, 2010 SAR

End Item Nen Ene Non
Fiscal .. | Recurring Item Recurring Total Total Total
vegr |Quantity i m— Recurring Flyaway Flyaway | Support | Program
BY 1996 $M | FYaWay o1 oo e |BY 1996 $MIBY 1996 $M|BY 1996 $M
BY 1996 $M

1088 - = - — — — 50
1989 - . . . - - a18
1990 - . - . ~ - o
1991 - . - __ - - 07
1992 - . . . B - 116
1993 - . . . - - o
1994 - . - . ~ - ol
1995 - - . __ - B i
1996 - - - ~ - - e
1997 - - . . ~ - >
1998 - - . . - B )
1999 - - . . - - )
2000 - - - ~ - - s
2001 . - . . - B Lo
2002 - - . . ~ B .
2003 - - . __ - B o s
2004 - . - __ - - 2o
2005 . - . . - B o7
2006 - - . . ~ B 114
2007 - . - . - - oo
2008 - - - ~ - - o
2009 . - . . - B -
2010 - - . . ~ B .
2011 - - N . ~ - B
2012 - - . . - - o
2013 . - . . - B o
2014 - - . . ~ B o
2015 . - . . 3 B s
2016 . - . . ~ - s
Subtotal -- - _ ~ . — 1724

UNCLASSIFIED
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Annual Funding TY$
2035 | Procurement | Other Procurement, Army

December 31, 2010 SAR

End ltem el 502 Non
Fiscal . Recurring Item_ Recurring Tratel et Vetel
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
Flyaway TY $M TY $M TY $M
TY $M TY $M
TY $M
1991 394 52.1 - 18.8 70.9 5.3 76.2
1992 1301 147.7 - 9.5 157.2 22.9 180.1
1993 2008 234.2 - 11.9 246.1 11.2 257.3
1994 183 31.1 - 2.6 33.7 6.1 39.8
1995 3351 358.9 - 12.0 370.9 9.3 380.2
1996 825 106.2 - 47.8 154.0 13.2 167.2
1997 1821 219.9 - 5.9 225.8 12.4 238.2
1998 1346 170.9 - 48.1 219.0 10.0 229.0
1999 1439 297.5 - 28.3 325.8 9.9 335.7
2000 1930 368.8 - 29.0 397.8 21.9 419.7
2001 2296 405.9 - 40.9 446.8 10.9 457.7
2002 2404 408.8 - 37.4 446.2 13.6 459.8
2003 3257 577.1 - 50.3 627.4 33.3 660.7
2004 1829 285.7 - 36.2 321.9 40.9 362.8
2005 6167 988.7 - 60.0 1048.7 37.9 1086.6
2006 6116 926.8 - 42.1 968.9 26.6 995.5
2007 14911 2989.3 - 45.0 3034.3 75.9 3110.2
2008 7927 1974.6 - 42.4 2017.0 136.4 2153.4
2009 2675 556.6 - 50.2 606.8 55.3 662.1
2010 8093 1678.8 - 60.0 1738.8 21.7 1760.5
2011 8386 1759.0 - 55.5 1814.5 33.2 1847.7
2012 1503 369.3 - 56.7 426.0 18.0 444.0
2013 1509 339.8 - 58.0 397.8 15.7 413.5
2014 1781 469.0 - 43.8 512.8 14.8 527.6
2015 1811 459.9 - 44.6 504.5 16.3 520.8
2016 2576 638.1 - 45.3 683.4 16.5 699.9
2017 - - - 46.1 46.1 19.5 65.6
Subtotal 87839 16814.7 - 1028.4] 17843.1 708.7 18551.8

UNCLASSIFIED
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FMTV

Annual Funding BY$
2035 | Procurement | Other Procurement, Army

December 31, 2010 SAR

End Item AT Sl Non
Fiscal .| Recurring Item_ Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1996 $M Flyaway BY 1996 $M BY 1996 $M|BY 1996 $M|BY 1996 $M
BY 1996 $M

1991 394 55.4 -- 20.1 75.5 5.6 81.1
1992 1301 153.9 -- 9.9 163.8 23.8 187.6
1993 2008 239.1 - 12.2 251.3 11.4 262.7
1994 183 31.3 -- 2.6 33.9 6.2 40.1
1995 3351 354.5 -- 11.8 366.3 9.2 375.5
1996 825 103.9 -- 46.8 150.7 12.9 163.6
1997 1821 212.7 - 5.7 218.4 12.0 230.4
1998 1346 163.7 -- 46.1 209.8 9.6 219.4
1999 1439 281.8 -- 26.8 308.6 9.4 318.0
2000 1930 345.5 -- 27.1 372.6 20.5 393.1
2001 2296 375.5 - 37.9 413.4 10.1 423.5
2002 2404 373.2 -- 34.2 407.4 12.4 419.8
2003 3257 517.9 -- 45.2 563.1 29.9 593.0
2004 1829 250.4 -- 31.7 282.1 35.8 317.9
2005 6167 842.4 - 51.2 893.6 32.3 925.9
2006 6116 769.3 -- 35.0 804.3 22.1 826.4
2007 14911 2423.4 -- 36.5 2459.9 61.5 2521.4
2008 7927 1574.9 -- 33.8 1608.7 108.8 1717.5
2009 2675 438.9 - 39.6 478.5 43.5 522.0
2010 8093 1305.8 -- 46.7 1352.5 16.8 1369.3
2011 8386 1347.6 -- 42.5 1390.1 25.5 1415.6
2012 1503 278.5 -- 42.8 321.3 13.5 334.8
2013 1509 252.0 - 43.0 295.0 11.6 306.6
2014 1781 342.0 -- 32.0 374.0 10.7 384.7
2015 1811 329.7 -- 32.1 361.8 11.6 373.4
2016 2576 449.8 -- 32.0 481.8 11.6 493.4
2017 -- -- -- 32.0 32.0 13.5 45.5
|Subtotal]| 87839]  13813.1 -- 857.3]  14670.4 591.8]  15262.2]

The SAR quanitities differ from the quantities in the President's Budget 2012 (PB12) Procurement-Forms (P-
Forms), dated February 2011, because the SAR quantities more accurately depict the Future Years Defense
Plan (FYDP) funding. Also, the SAR quantities include customers that count against the FMTV Army Acquisiition
Objective (i.e., National Guard and Army Reserves) while the PB12 P-Forms do not include customer quantities.

UNCLASSIFIED
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Low Rate Initial Production

Initial LRIP Decision | Current Total LRIP |
Approval Date 9/30/1991 9/30/1991
Approved Quantity |2583 2583
Reference Milestone Il Army Systems Milestone Il Army Systems

Acquisition Review
Council (ASARC)

Acquisition Review
Council (ASARC)

Start Year 1991 1991

End Year 1995 1995
Foreign Military Sales

Country Dg;eleof Quantity cI§:§M Memo

Afghanistan 14 4.3
Canada 2 0.3
Djibouti 3 0.7
Greece 4 0.6
Iraq 49 5.5
Jordan 112 21.7
Macedonia 5 0.7
Saudi Arabia 99 13.5
Singapore 18 6.5
Taiwan 27 6.0
Thailand 117 22.8
United Arab Emirates 43 14.5

FMTV Foreign Military Sales through December 31, 2010.
There are various dates of sale for each country listed above. For that reason, the date of sale column is left blank.

Nuclear Cost

None

UNCLASSIFIED
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FMTV

Unit Cost

Unit Cost Report

December 31, 2010 SAR

BY1996 $M BY1996 $M
Unit Cost Cué;igtligé:R Current Estimate BY
(MAY 2003 APB) (DEC 2010 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 15024.7 15436.6

Quantity 83185 87839

Unit Cost 0.181 0.176 -2.76
Average Procurement Unit Cost (APUC)

Cost 14890.6 15262.2

Quantity 83185 87839

Unit Cost 0.179 0.174 -2.79

BY1996 $M BY1996 $M
Revised
3 Original UCR Current Estimate BY
Unit Cost Bgaseline (DEC 2010 SAR) | % Change
(MAY 2003 APB)

Program Acquisition Unit Cost (PAUC)

Cost 15024.7 15436.6

Quantity 83185 87839

Unit Cost 0.181 0.176 -2.76
Average Procurement Unit Cost (APUC)

Cost 14890.6 15262.2

Quantity 83185 87839

Unit Cost 0.179 0.174 -2.79

UNCLASSIFIED
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FMTV

Unit Cost History

December 31, 2010 SAR

APB Unit Cost History

. PAUC
APUC
=
=
BY1996 $M TY $M

Date PAUC | APUC PAUC | APUC
Original APB OCT 1988 0.068 0.067 0.072 0.072
APB as of January 2006 MAY 2003 0.181 0.179 0.236 0.235
Revised Original APB MAY 2003 0.181 0.179 0.236 0.235
Prior APB OCT 1999 0.164 0.163 0.212 0.210
Current APB MAY 2003 0.181 0.179 0.236 0.235
Prior Annual SAR DEC 2009 0.200 0.198 0.248 0.246
Current Estimate DEC 2010 0.176 0.174 0.213 0.211

SAR Unit Cost History
Current SAR Baseline to Current Estimate (TY $M)
Initial PAUC Changes PAUC

Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est

0.221 -0.032 -0.003 -0.025 0.039 0.018 0.000 -0.004 -0.008 0.213
Current SAR Baseline to Current Estimate (TY $M)
Initial APUC Changes APUC

Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est

0.220 -0.032 -0.004 -0.025 0.038 0.018 0.000 -0.004 -0.009 0.211
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SAR Baseline History
SAR SAR SAR Current
Item/Event Planning Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone | N/A AUG 1987 N/A N/A
Milestone Il N/A AUG 1987 MAY 1987 MAY 1987
Milestone IlI N/A MAR 1993 N/A N/A
I0C N/A APR 1993 DEC 1995  JAN 1996
Total Cost (TY $M) N/A 8568.6 18921.3 18731.4
Total Quantity N/A 119542 85488 87839
Prog. Acg. Unit Cost (PAUC) N/A 0.072 0.221 0.213

UNCLASSIFIED
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FMTV

Cost Variance

Cost Variance Summary

Summary Then Year $M

RDT&E Proc |  MILCON Total
SAR Baseline (Prod Est) 115.6 18805.7 - 18921.3
Previous Changes
Economic -1.0 -2782.9 - -2783.9
Quantity - -597.8 - -597.8
Schedule +1.5 -1687.3 - -1685.8
Engineering +39.8 +3007.8 - +3047.6
Estimating +20.2 +3935.3 - +3955.5
Other - -- - -
Support - -230.3 - -230.3
Subtotal +60.5 +1644.8 - +1705.3
Current Changes
Economic - -13.2 - -13.2
Quantity - +786.5 - +786.5
Schedule - -518.0 - -518.0
Engineering +3.5 +336.9 - +340.4
Estimating - -2332.4 - -2332.4
Other - -- - --
Support - -158.5 - -158.5
Subtotal +3.5 -1898.7 - -1895.2
Total Changes +64.0 -253.9 -- -189.9
CE - Cost Variance 179.6 18551.8 - 18731.4
CE - Cost & Funding 179.6 18551.8 - 18731.4

December 31, 2010 SAR
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FMTV

December 31, 2010 SAR

Summary Base Year 1996 $M

RDT&E | Proc |  MILCON Total
SAR Baseline (Prod Est) 121.8 11472.4 - 11594.2
Previous Changes
Economic - -- - --
Quantity - -97.2 - -97.2
Schedule +0.2 +42.6 - +42.8
Engineering +34.6 +2194.6 - +2229.2
Estimating +15.4 +2945.0 - +2960.4
Other -- -- -- --
Support -- -82.6 - -82.6
Subtotal +50.2 +5002.4 - +5052.6
Current Changes
Economic - -- - -
Quantity - +559.2 - +559.2
Schedule - -134.4 - -134.4
Engineering +2.4 +239.5 - +241.9
Estimating - -1756.0 - -1756.0
Other -- -- - --
Support - -120.9 -- -120.9
Subtotal +2.4 -1212.6 -- -1210.2
Total Changes +52.6 +3789.8 - +3842.4
CE - Cost Variance 174.4 15262.2 - 15436.6
CE - Cost & Funding 174.4 15262.2 - 15436.6

Previous Estimate: December 2009

UNCLASSIFIED
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FMTV December 31, 2010 SAR
RDT&E $M
Base Then
Current Change Explanations Year Year
Increase in funds due to Armor Tech Insertion. (Engineering) +1.5 +2.4
Increase in funds due to extension in Development Program. (Engineering) +0.9 +1.1
RDT&E Subtotal +2.4 +3.5
Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A -13.2
T(()é?,llb?outglr;tlty variance resulting from an increase of 4654 trucks from 83185 to 87839. +977.7 +1375.3
Q(u;ﬂr?t/it\;)ﬂriance resulting from an increase of 4654 trucks from 83185 to 87839. (+559.2) (+786.5)
Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-134.4) (-189.1)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+239.5) (+336.9)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+313.4) (+441.0)
Acceleration of procurement buy profile. (Schedule) 0.0 -328.9
Adjustment for current and prior escalation. (Estimating) +1.8 +2.3
Award of new C(_)mpetltlve Rebuy Contract resulted in a significant decrease in unit 15705 -2137.2
costs. (Estimating)
Decrease in non-recurring costs (program management, non-recurring testing, and in-
house & contractor engineering) to reflect the early completion of the program. -61.8 -88.0
(Estimating)
Decrease in contractor program support due to new contract. (Estimating) -126.6 -171.4
Decrease in cost due to change in model mix. (Estimating) -199.5 -230.4
Decrease in fielding costs due to early completion of the program. (Estimating) -112.8 -148.7
Adjustment for current and prior escalation. (Support) +0.1 +0.2
Decrease in Other Support (Corrosion Protection & New Equipment Training) as a 113.0 149 1
result of early completion of program. (Support) D i
Decrease in Initial Spares requirements. (Support) -8.0 -9.6
Procurement Subtotal -1212.6  -1898.7
(QR) Quantity Related
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FMTV December 31, 2010 SAR

Contracts

|Appropriation: Procurement

Contract Name FMTV

Contractor Stewart & Stevenson Svcs.

Contractor Location Houston, TX 77474-9506

Contract Number, Type DAAEOQ7-03-C-S023, FFP/CPFF

Award Date April 17, 2003

Definitization Date April 17, 2003
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target Ceiling | Qty Contractor Program Manager

1189.5 N/A 7063 3644.3 N/A 21240 3644.3 3644.3

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this FFP/CPFF contract.

|Co ntract Comments

Increase in target cost over time is due to increases in both quantities and scope. Total truck quantity procured on
the S023 contract as of January 31, 2009 is:

Direct Army 17,393

National Guard 2,432

Air Force 463

Army Reserve 274

Navy/USMC 46

FMS 134

Other 498

Total 21,240

This contract is completed and will no longer be reported.
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FMTV December 31, 2010 SAR

|Appropriation: Procurement

Contract Name FMTV
Contractor BAE Systems
Contractor Location Houston, TX 77474-9506
Contract Number, Type W56HZV-08-C-0460, FFP/CPFF
Award Date May 01, 2008
Definitization Date May 01, 2008
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target | Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager
3400.0 N/A 15901 4041.0 N/A 16106 4041.0 4041.0

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this FFP/CPFF contract.

|Co ntract Comments

Total truck quantity procured on the 0460 contract as of December 31, 2010 is:
Direct Army 15,693

FMS 23

Other 390

Total 16,106

Increase from initial to current contract target price is due to increase in quantities.
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FMTV December 31, 2010 SAR

|Appropriation: Procurement

Contract Name FMTV
Contractor Oshkosh Truck Corporation
Contractor Location Oshkosh, W1 54902-7062
Contract Number, Type W56HZV-09-D-0159, FFP/CPFF
Award Date August 26, 2009
Definitization Date August 26, 2009
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target | Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager
2583.6 N/A 13258 2583.6 N/A 13258 2583.6 2583.6

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this FFP/CPFF contract.

[Contract Comments |

Total truck quantity procured on the 0159 contract as of December 31, 2010 is:
Direct Army 13,051

Other 207

Total 13,258

This is the first time this contract is being reported. This is a requirements contract in which the Army can purchase
anywhere from 0 to 9900 per year for the contract years of 2009-2013.
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Deliveries and Expenditures

Deliveries To Date Plan To Date | Actual To Date | Total Quantity Percent
Delivered

Development 0 0 0 -
Production 57741 57765 87839 65.76%
Total Program Quantities Delivered 57741 57765 87839 65.76%
| Expenditures and Appropriations (TY $M)
Total Acquisition Cost 18731.4 Years Appropriated 24
Expenditures To Date 9770.1 Percent Years Appropriated 80.00%
Percent Expended 52.16% Appropriated to Date 16039.5
Total Funding Years 30 Percent Appropriated 85.63%
Delivery refers to the number of Army trucks accepted as of December 31, 2010.

UNCLASSIFIED 28



FMTV

Operating and Support Cost

December 31, 2010 SAR

|Assumptions And Ground Rules

The average miles/vehicle/year is 1,543 miles for the Light Medium Tactical Vehicle (LMTV) truck and 1,432
miles for the Medium Tactical Vehicle (MTV) truck. The average years of operation (useful life) is 20 years. There
will be 38,095 LMTVs and 45,090 MTVs operating for a total of 83,185.

To determine the Total O&S Costs for LMTV, the Total Unitized Cost of $7.8K is multiplied by 20 years times
38,095 LMTV trucks (7.8 x 20 x 38,095). To determine Total O&S Costs for MTVs, the Total Unitized Cost of

$11.5K is multiplied by 20 years times 45,090 MTV trucks (11.5 x 20 x 45,090).
The standard unit of measure for this program (i.e., the quantity of trucks only with trailer costs amortized

proportionally against the truck quantities) has been used in developing the O&S costs reported below. These costs
are based on a validated cost estimate, dated April 2010.

Costs BY1996 $K

Cost Element FMTV FMTV
Avg. Annual Cost per LMTV Avg. Annual Cost per MTV
Unit-Level Manpower 4.2 7.0
Unit Operations 2.6 2.9
Maintenance 0.0 0.0
Sustaining Support 0.0 0.0
Continuing System Improvements 0.0 0.0
Indirect Support 1.0 1.6
Other 0.0 0.0
Total Unitized Cost (Base Year 1996 $) 7.8 115
Total O&S Costs $M FMTV FMTV
Base Year 5942.8 10370.7
Then Year 10361.8 18667.3
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